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CCR No. 97 1020 Logged Date 6/27/97 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release Change Class

Title (description)
Install LPS Simulator on ECS equipment for Development and Test activities

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

None

RTM Change |:| Start New Baseline |:|

Problem

Development and Test will use a Landsat developed simulator to support their activities. The LPS
facility in not available for continued access of the simulator. The simulator needs to be readily
accessible by ECS staff located at GSFC and the EDF/Mini-DAAC. The LPS Simulator is scheduled to
be available by 6/30/97.

Note that the simulator needs to communicate with the L7 Gateway, resident on cricket and the
Ingest software resident on ruby, which has been configured to communicate with the GSFC
network machines (IP address and subsequent DNS registration still needs to occur for ruby).

Proposed Solution

Based on machine requirements specified by Landsat, ECS Hardware engineering staff identified
an SGI at GSFC as the candidate host machine. Allow for installation of the LPS Simulator on the
designated machine, g0icg02.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] Fos [ M&o [
Procurement [] © [ Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Carolyn Whitaker Carolyn Whitaker
Signature Date
Office SMO Office Manager Paul Fingerman
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  Ramsey Billups
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